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DOT PHMSA Internal Quarterly Report 
  

  

 

Date of Report: 2nd Quarter 2020 Report - June 30, 2020 

 

Contract Number:  693JK31910001POTA 

 

Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA) 

 

Project Title: Review the Intent and Safety Impact of Hoop Stress and Percentage of Specified 

Minimum Yield Stress Boundaries on Natural Gas Transmission and Distribution Pipelines 

 

Prepared by:  Kristine Wiley 

 

Contact Information:  kwiley@gti.energy  847.768.0910     

 

For quarterly period ending:  June 30, 2020 (Project Q3) 

 

1: Items Completed During this Quarterly Period: 

 

2: Items Not-Completed During this Quarterly Period: 

• None 

 

3: Project Financial Tracking During this Quarterly Period: 

 

The nature of the contract for this research effort is fixed price, with clearly defined 

milestone/deliverable payments.  

 

Figure 1 outlines projected invoicing, as well the invoice submitted upon delivery of the third quarter 

payable milestone.   

 

A modification was requested to extend the due dates for the Task 2-6 deliverables as well as the draft 

final report by 3 months.  The modification was formally executed in the third project quarter.  Figure 

1 has been updated to reflect this modification. 

  

Item 
No. 

Task No. Activity/Deliverable Payable Milestone 
Federal 

Payment 
Resource-

Share 

11 8 3rd Quarterly Status Report  Submit 3rd quarterly report $0 $0 

    Third Payable Milestone SUBTOTAL $0 $0 

mailto:kwiley@gti.energy
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Figure 1. Quarterly Payable Milestones/Invoices (Federal Costs) 

 

 

4:  Project Technical Status 
 

Task 

# 

Activity Milestone / Deliverable Cost 

1 Kickoff, Contracting, 

and TAP 

Task 1 Interim Report: Kickoff Meeting 

Minutes, TAP Scope Review and confirmation, 

Subcontract statement of Work (SOW) in place. 

Completed 

 

This task was completed and invoiced for in a prior project quarter. 

 

2 Regulatory Definition 

Review 

Task 2 Interim Report: Regulatory Definition 

Review 

Completed 

 

This task was completed and invoiced for in a prior project quarter (2020 Q1). 

 

3 In-Depth Literature 

Search 

Task 3 Interim Report: In-Depth Literature 

Search (with Draft Knowledge Database 

Summary) 

Completed 

 

This task was completed and invoiced for in a prior project quarter (2020 Q1). 

 

$26,421

$95,488

$95,489

$140,148

$66,433

$1,000

$1,000

$1,000

$4,923

$431,902

$26,421

$190,977

$0

$217,398

$214,504

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Quarter 5

Prepare & Present Paper at…

Final Virtually Held Info…

Peer Review #1 - Virtually…

Address Comments and…

Peer Review and Public…

Total

Amount not yet Invoiced

Amount not yet Invoiced

Actual Invoice

Projected Invoice
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4 In-Service and Incident 

History Analysis 

Task 4 Interim Report: In-service/Incident 

History Analysis (with Draft Pipeline 

Information Database Summary) 

Completed 

 

This task was completed and invoiced for in a prior project quarter (2020 Q1). 

 

5 Sensitivity Study of 

Pipeline 

Features/Parameters 

Task 5 Interim Report: Sensitivity Study of 

Pipeline Features/Parameters 

 

 

The sensitivity study task work continued through the project quarter.  The team is in the 

process of setting up the Design of Experiments (DOE) based on the results of Tasks 1 to 4.  

Regression modeling will be carried out next quarter with the results feeding Task 6 activities. 

 

6 Safety Considerations 

for Segment 

Classifications 

Task 6 Interim Report: Safety Considerations for 

Segment Classifications 

 

 

The safety considerations for segment classifications task continued through the project quarter.  

The vintage weighting factors developed as part of Task 3 have been prepared to combine with 

the output of Task 5 in the coming quarter. 

 

7 Summary Report Task 7 Draft Final Report (with Final Task 3 and 

4 Databases) 

 

 

The output of Tasks 1-4 has been written up in draft form as chapters that will be incorporated 

into the final summary report. 

 

8 Project Management Ongoing: Monthly Updates, Quarterly Reports, 

Peer Review, Virtual Final Meeting, Public 

Presentation/Paper, Final Revision of Task 7 

Summary Report 

 

 

 

A 3-month extension for the Task 2-6 deliverables as well as the final report was executed June 

1st, 2020 and is reflected in the project schedule in this report. 
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5: Project Schedule 

 

 

 
 

 

 


